STATE OF CALI FORNI A BI D SUMMARY DEPARTMENT OF TRANSPORTATI ON Bl D245

PACE 1
Bl D OPENI NG DATE 06/ 14/ 05 I'N SANTA CRUZ COUNTY ABOUT 12 KM 06/ 15/ 05
CONTRACT NUMBER 05-444804 EAST OF WATSONVI LLE FROM 0.5 KM CONTRACT CODE 'C '
LOCATI ON 05- SCR-152-7.6/8.0 TO 1.1 KM WEST OF THE SANTA CRUZ 53 CONTRACT | TEMS
AND SANTA CLARA COUNTY LI NE
REHABI LI TATE ROADWAY FEDERAL Al D ACST-P152-(066)E

PH P152- (066) E

DB GOALS: DI SADVANTAGED BUSI NESS ENTERPRI SE - 10. 0%

PROPGOSALS | SSUED 4 FUND TOTAL HB1 1, 544, 000 TOTAL NUMBER OF WORKI NG DAYS 170
NUMBER OF Bl DDERS 2 ENG NEERS EST 1, 254, 695. 00 AMOUNT UNDER 16, 511. 00 PERCENT UNDER EST 1.32
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)
1 1, 238, 184. 00 1 PAVEX CONSTRUCTI ON DI VI SI ON 408 574-1400
00000022
330 BLOMQUI ST STREET FAX 408 365-9548
REDWOCD CI TY CA 94063
2 1, 287, 287. 00 2 GRANI TE CONSTRUCTI ON  COVPANY 831 724-1011
00000089
P O BOX 50085 FAX 831 768-4021

WATSONVI LLE CA 95077



05- 444804
05- SCR- 152
06/ 14/ 05

Bl DDER | D NAME AND ADDRESS

SUMMARY

L

ST

OF
OF

Bl D245
REMAI NI NG BI DDERS PAGE 2

06/ 15/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01

A C CURBS
ELK GROVE CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

ESWPPP
WALNUT CREEK CA
KCI

SAN LU S OBl SPO CA

MBI
LI VERMORE CA

M G T TRUCKI NG
SALI NAS CA

STATEW DE SAFETY AND SI GNS
FAI RFI ELD CA

ASPHALT CONCRETE DI KE

STRI PI NG

STORM WATER POLLUTI ON PREVENTI ON PLAN

LANDSCAPI NG AND EROSI ON CONTRCL ( PARTI AL)

BARRI ERS

TRUCKI NG ( PARTI AL)

CONSTRUCTI ON AREA SI GNS



05- 444804 Bl D245
05- SCR- 152 SUMMARY OF REMAI NI NG BI DDERS PAGE 3
06/ 14/ 05 06/ 15/ 05

Bl DDER | D NAME AND ADDRESS

LI' ST OF SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

A C CURBS
ELK GROVE CA

CENTRAL STRI PI NG SERVI CE
RANCHO CORDOVA CA

ESWPPP
VWALNUT CREEK CA

K C 1 ENVI RONMENTAL
SAN LU S OBl SPO CA

MBI
LI VERMORE CA

M G T TRUCKI NG
SALI NAS CA

STATEW DE SAFETY AND SI GNS
SAN JOSE CA

ASPHALT CONCRETE DI KE

STRI PI NG

STORM WATER POLLUTI ON PREVENTI ON PLAN

ERCSI ON CONTRCL

VETAL BEAM GUARD RAI LI NG

TRUCKI NG ( PARTI AL)

CONSTRUCTI ON AREA SI GNS AND MARKERS



05- 444804 Bl D245

05- SCR- 152 CONTRACT PROPOSAL OF LOW BI DDER PAGE 4
06/ 14/ 05 06/ 15/ 05
| TEM | TEM UNIT OF ESTI MATED
NO, CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D ANOUNT
1 071301 TEMPORARY FENCE M 120 65. 00 7, 800. 00
2 071325 TEMPORARY FENCE ( TYPE ESA) M 190 45. 00 8, 550. 00
3 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 600. 00 600. 00
PROGRAM
4 074020 WATER POLLUTI ON CONTROL LS LUMP SUM 6, 500. 00 6, 500. 00
5 074028 TEMPORARY FI BER ROLL M 500 10. 00 5, 000. 00
6 074029 TEMPORARY SI LT FENCE M 200 45. 00 9, 000. 00
7 074032 TEMPORARY CONCRETE WASHOUT FACI LI TY EA 1 2, 200. 00 2, 200. 00
8 074033 TEMPORARY CONSTRUCTI ON ENTRANCE EA 2 4,500. 00 9, 000. 00
9 074034 TEMPORARY COVER MR 500 6. 50 3, 250. 00
10 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUMP SUM 20, 000. 00 20, 000. 00
11 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 5, 000. 00 5, 000. 00
12 (S) 120120 TYPE |11 BARRI CADE EA 12 120. 00 1, 440. 00
13 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN EA 4 3, 500. 00 14, 000. 00
14 150662 REMOVE METAL BEAM GUARD RAI LI NG M 310 18. 00 5. 580. 00
15 (S) 150704 REMOVE YELLOW THERVOPLASTI C TRAFFI C M 640 12. 00 7. 680. 00
STRI PE
16 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 55, 300. 00 55, 300. 00
17 190110 LEAD COMPLI ANCE PLAN LS LUMP SUM 2. 400. 00 2. 400. 00
18 034622 ROADWAY EXCAVATI ON VB 8, 090 45. 00 364, 050. 00
( GEOSYNTHETI C REI NFORCED ENMBANKNVENT)
19 034623 GECSYNTHETI C REI NFORCEMENT MATERI AL v 15, 800 7.00 110, 600. 00
20 198001 | MPORTED BORROW VB 1, 010 43. 00 43, 430. 00
21 034624 | MPORTED BORROW VB 8, 160 28. 00 228, 480. 00
( GECSYNTHETI C REI NFORCED ENMBANKNVENT)
22 (S) 202007 DUFF MR 1, 000 8.00 8, 000. 00
23 (S) 203014 FI BER ( EROSI ON CONTROL) KG 150 1. 00 150. 00
24 (S) 203024 COMPCST ( EROSI ON CONTROL) VB 1 950. 00 950. 00
25 (S) 203045 PURE LI VE SEED ( EROSI ON CONTROL) KG 7 140. 00 980. 00
26 (S) 203061 STABI LI ZI NG EMULSI ON ( ERCSI ON' CONTROL) KG 18 3.50 63. 00
27 (S) 203561 JUTE MESH MR 1, 000 3.50 3, 500. 00
28 (S) 204010 PLANT ( GROUP O) EA 250 12.00 3, 000. 00
29 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUMP SUM 7,025. 00 7. 025. 00
30 260201 CLASS 2 AGGREGATE BASE VB 220 100. 00 22, 000. 00
31 390102 ASPHALT CONCRETE ( TYPE A) TONN 430 95. 00 40, 850. 00
32 390106 ASPHALT CONCRETE ( OPEN GRADED) TONN 300 100. 00 30, 000. 00
33 394044 PLACE ASPHALT CONCRETE DI KE ( TYPE C) M 47 5. 00 235. 00
34 394049 PLACE ASPHALT CONCRETE DI KE ( TYPE F) M 440 5. 00 2, 200. 00



05- 444804 Bl D245

05- SCR- 152 CONTRACT PROPOSAL OF LOW BIDDER PAGE 5
06/ 14/ 05 06/ 15/ 05
| TEM | TEM UNIT OF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY Bl D AMOUNT
35 397001 ASPHALTI C EMULSI ON ( PAI NT BI NDER) TONN 1.2 2,700. 00 3, 240. 00
36 510502 M NOR CONCRETE (M NOR STRUCTURE) VB 1.5 5, 200. 00 7, 800. 00
37 620913 600 MM ALTERNATI VE Pl PE CULVERT M 9 240. 00 2, 160. 00
38 680931 150 MM PERFORATED PLASTI C Pl PE M 36 160. 00 5, 760. 00
UNDERDRAI N
39 681066 150 MM PLASTI C PI PE M 42 75.00 3, 150. 00
40 681990 FI LTER FABRI C M2 1,110 5. 00 5, 550. 00
41 682045 CLASS 3 PERVEABLE MATERI AL VB 280 260. 00 72, 800. 00
42 705337 600 MM ALTERNATI VE FLARED END SECTI ON EA 1 344. 00 344. 00
43 721009 ROCK SLOPE PROTECTI ON VB 14 370. 00 5, 180. 00
(FACING METHOD B)
44 729010 ROCK SLOPE PROTECTI ON FABRI C MR 24 61. 00 1, 464. 00
45 (F) 750001 M SCELLANEOUS | RON AND STEEL KG 217 4.00 868. 00
46 820107 DEL| NEATOR ( CLASS 1) EA 12 33.00 396. 00
47 820118 GUARD RAI LI NG DELI NEATOR EA 18 13.00 234. 00
48 (S) 832002 METAL BEAM GUARD RAI LI NG ( STEEL POCST) M 440 77.00 33, 880. 00
49 (S) 839585 ALTERNATI VE FLARED TERM NAL SYSTEM EA 1 2,500. 00 2,500. 00
50 (S) 034625 CRASH CUSHI ON ( TYPE TRACC- 350) EA 1 18, 000. 00 18, 000. 00
51 839710 CONCRETE BARRI ER ( TYPE 60S) M 85 430. 00 36, 550. 00
52 (S) 840560 THERVOPLASTI C TRAFFI C STRI PE M 1, 930 4.50 8, 685. 00
( SPRAYABLE)
53 (S) 850111 PAVEMENT MARKER ( RETROREFLECTI VE) EA 180 4.50 810. 00

TOTAL 1, 238, 184. 00



05- 444804 Bl D245

05- SCR- 152 SUMMARY OF REMAI NI NG BI DDERS PAGE 6
06/ 14/ 05 06/ 15/ 05
| TEM SECOND
Bl D AMOUNT

1 51. 00 6120. 00

2 26. 00 4940. 00

3 600. 00 600. 00

4 2,500. 00 2500. 00

5 19. 00 9500. 00

6 20. 00 4000. 00

7 4, 000. 00 4000. 00

8 4,000. 00 8000. 00

9 22.00 11000. 00
10 8, 000. 00 8000. 00
11 10, 000. 00 10000. 00
12 300. 00 3600. 00
13 3, 500. 00 14000. 00
14 20. 00 6200. 00
15 10. 00 6400. 00
16 20, 204. 00 20204. 00
17 2, 000. 00 2000. 00
18 50. 00 404500. 00
19 8.50 134300. 00
20 38. 00 38380. 00
21 38. 00 310080. 00
22 22.00 22000. 00
23 6. 00 900. 00
24 940. 00 940. 00
25 140. 00 980. 00
26 48. 00 864. 00
27 3. 40 3400. 00
28 12. 00 3000. 00
29 3, 500. 00 3500. 00
30 104. 00 22880. 00
31 100. 00 43000. 00
32 100. 00 30000. 00
33 11.00 517. 00
34 11. 00 4840. 00
35 1, 500. 00 1800. 00
36 1, 100. 00 1650. 00
37 500. 00 4500. 00
38 80. 00 2880. 00
39 62. 00 2604. 00




05- 444804 Bl D245

05- SCR- 152 SUMMARY OF REMAI NI NG BI DDERS PAGE 7
06/ 14/ 05 06/ 15/ 05
| TEM SECOND
Bl D AMOUNT
40 2.00 2220. 00
41 94. 00 26320. 00
42 350. 00 350. 00
43 300. 00 4200. 00
44 4.00 96. 00
45 3. 00 651. 00
46 38. 00 456. 00
47 15. 00 270. 00
48 67. 00 29480. 00
49 2,100. 00 2100. 00
50 18, 000. 00 18000. 00
51 425. 00 36125. 00
52 4.00 7720. 00
53 4.00 720. 00

TOT 1, 287, 287. 00



